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Executive Summary 
_______________________________________________________________ 
 
The Ninth and Jefferson Building is being constructed as a public-private partnership. 
The scope of the project includes a 14-story multi-purpose high-rise tower and five floors 
of underground parking.  The building will house specialty services at Harborview 
Medical Center. Anticipated services in the building include the King County Medical 
Examiner, neurosciences, orthopedics, a spine center, a sleep center, global 
health/research laboratories, dry labs, clinical services, and the County’s Involuntary 
Treatment Act courtroom. The building also has retail space and four floors of 
underground parking for use by patients, visitors and the surrounding community.  The 
developer of the project is Wright Runstad and the General Contractor is Turner 
Construction. 
 
Jones Lang LaSalle is providing construction oversight and documentation of current 
progress for the King County Auditor’s Office. Site visits and attendance of meetings for 
the Ninth and Jefferson Building at HarborView Medical Center occur on a bi-monthly 
basis. 
 
As of mid-August 2008, fifty-five percent (55%) of the project core/shell and tenant 
improvements construction has been completed compared to fifty percent (50%) last 
month.  The forecast for substantial completion remains unchanged from last month at 
1/5/09.  The final total development cost is estimated to be $184,247,886.  
 
   

Scope Overview 

___________________________________________________________________________ 
 
The original scope of the project included approximately 600+ parking spaces and 
440,000 GSF in the building. As of June 9, 2008, the parking garage had 650 parking 
spaces and the actual GSF for the building is 437,999.  
 

Core/Shell Construction Status  
 
Building, site and off-site improvements continue in accordance with the construction 
documents and local building authority of jurisdiction requirements. Current work 
specifically related to underground utilities will be done on weekends in order to limit 
impact to traffic flow in the area and around the campus. 
 
The parking garage has a Temporary Certificate of Occupancy and has been available for 
Harborview Medical Center use as of July 28, 2008.  
 



  

Exterior closure (Close-in) of building continues to progress according to schedule.  
Interior framing for the core/shell and tenant improvements continues along with the 
rough in of MEP systems with no noticeable impacts to the substantial completion date.  
 
Turner Construction is sending out a monthly neighborhood newsletter update to notify 
the area residents of upcoming potential impacts. 
 

Tenant Improvement Construction Status 

 

Level 2  
 

KCME & Pathology: Installation of overhead mechanical, electrical, and fire 
protection systems are complete. Ceilings installed and walls being painted. 
 
ITA Court: Installation of stud walls complete. Magnetic and acoustic 
shielding from the radiology space is complete. 

Level 3 
 

University of Washington (UW) School of Medicine Labs: Installation of 
overhead mechanical, sprinkler and electrical rough in is complete. 
Mechanical and electrical wall rough-in activities are complete and sheetrock 
being installed.  

Levels 8, 9 & 10 
 

UW Medicine IT Services Offices – Installation of overhead piping, ductwork 
and framing of full-height walls is underway.  

 

Tenant Improvement Design Status 
 
All tenant improvement design was originally expected to have been be completed by 
August 30, 2008. However, as noted in Table 1, some tenant improvement design will not 
be complete until October 15.  Construction of the tenant improvements will proceed in 
phases, moving up the tower as design is completed.  See Table 1 for a status of tenant 
bid package development. 
 
Table 1 – TI Design Summary by Package 
Building 
Floor 

Design Package Number Construction Documents Estimated 
Completion or Completion Date 

1 Pharmacy  No program information available from 
HMC currently, this is being developed 
with no impact to overall project 



  

Building 
Floor 

Design Package Number Construction Documents Estimated 
Completion or Completion Date 
anticipated.  

2 Package #1 (ITA Court, Pathology, 
KCME) 

Complete – Under Construction 

3 Design Package #1 (UW School 
of Medicine) 
Design Package #5 (remainder of 
level 3) 

Complete – Under Construction 
Complete – Under Construction 

4 Design Package #4 (Sleep Clinic) Complete – Bids in August 
5 Design Package #4 (Spine Clinic) Complete – Bids in August 
6 Design Package #4 (Ortho Clinic) Complete – Bids in August 
7 (Eye Clinic) 10/15/08 estimated completion 
8 Design Package #2 (IT Services) Complete – Under Construction 
9 Design Package #2 (IT Services) Complete – Under Construction 
10 Design Package #2 (IT Services) Complete – Under Construction 
11 Design Package #4 (STD/Virology 

Clinic) 
Complete – Bids in August 

12 Global Health Offices 10/15/08 estimated completion 
13 Global Health Offices 10/15/08 estimated completion 
14 Neurosciences Offices 10/15/08 estimated completion 
 
TI Package 3 and 4 – Guaranteed Maximum Price is anticipated to be established in late August 08 
with a potential release date of September 08 or October 08.  
 

Schedule Overview 
______________________________________________________________________________ 
  

Completion of all tenant spaces is projected for the third quarter of 2009. No adverse 
impact to the project is anticipated if this date moves due to the phased occupancy of the 
building.  
 
Reports from the month continue to support the forecasted projections described in Table 
2 below. No potential impacts affecting the project’s forecasted delivery dates were 
brought to the attention of the team.   
 
As of August 17, 2008, there are 94 remaining work days until substantial completion of core 
and shell. 
 
Table 2 – Substantial Completion** Date by Level 
Level Current Forecast 

Target Date 
Previous Month 
Forecast Target 

Date 

Notes 

Garage July 1st, 2008 * Actual  
1 Not Under Design N/A Pharmacy - Please see notes 

in above table. 
2 January 5th, 2009 January 5th, 2009  



  

Level Current Forecast 
Target Date 

Previous Month 
Forecast Target 

Date 

Notes 

3 January 5th, 2009 January 5th, 2009  
4 Bids in August (3/5/09 Anticipated) Dependent upon bid results, 

procurement of contracts to 
winning bidder. 

5 Bids in August (3/5/09 Anticipated)  
6 Bids in August (3/5/09 Anticipated)  
7 Currently Under 

Design 
N/A  

8 January 5th, 2009 January 5th, 2009  
9 January 5th, 2009 January 5th, 2009  
10 January 5th, 2009 January 5th, 2009  
11 Bids in August (3/5/09 Anticipated)  
12 Currently Under 

Design 
N/A   

13 Currently Under 
Design 

N/A   

14 Currently Under 
Design 

N/A   

C/S January 5th, 2009 January 5th, 2009  
* Date is actual 
** Substantial completion is described as HarborView Medical Center’s ability to gain beneficial occupancy of the building.  
Allowing the move in process to begin, while construction activities related to finishing the building continue to be completed  

Budget Overview 
__________________________________________________________________________ 
 
The original project budget including Core/ Shell, Tenant Improvements, King County 
Overhead, and Art was $178,237,000.  
 
Including the scope change to add the server room to the project, the total project cost is 
$185,867,251.   
 
Table 3 – Budget Forecast 

Scope of 
Work 

Current 
Forecast 

Previous Month 
Forecast 

Notes 

Core and Shell 100,198,000 100,198,000 
 

 

Tenant 
Improvements 

56,859,360 56,859,360 
 

 

Total Project 
Budget 185,867,251 185,867,251 

Soft costs are included in Total Project 
Cost but not in the Core/Shell or Tenant 
Improvements Budgets. 



  

 

Use of Project Contingency as of August 20, 2008 
 

• Total Contractor’s Contingency: $3,973,521 - 35% is committed to date vs. 30% last 
month.   

• Total Owner Contingency: $1,320,000 - 95% committed to date (includes $1,070,000 
for building wireless system) vs. 95% last month. 

• Total General Contingency: $5,103,000 - 4% committed to date (this 4 % is the 
$200,000 that was transferred to Joint Savings Contingency) vs. 0% last month.  

• Tenant Design Contingency: $11,454,000. 1.4% committed to date vs. 1.4% last 
month 

   

Tenant Improvement Costs  
 
TI Package #1 - Negotiated GMP of $20,460,000.  This package includes floors 2 and 3, 
Lab and Specialty Services.  This sum represents approximately 35% of the consolidated 
TI budget and contingency. The space included in package #1 is 69,300 SF. The average 
cost per square foot for this package is approximately $295 which is within the $312/SF 
consolidated budget and contingency ($250/SF budget + 25% contingency = $312/SF) 
contained in the tenant improvements budget.  
 
TI Package # 2 - Negotiated GMP of $4,000,000. This package includes floors 8, 9 and 
10, UW Medicine Information Technology Services. This sum represents approximately 
7% of the consolidated TI budget and contingency.  The space included in package #2 is 
58,044 SF. The average cost per square foot for this package is approximately $75, which 
is within the $94/SF consolidated budget and contingency ($75/SF + 25% contingency = 
$94/SF) contained in the tenant improvements budget.   
 
TI Package #3 & 4 (Levels 4, 5, 6 & 11) – The package is currently is out for competitive 
bid to four short-listed general contractors.  Bids were due at the end of August 08 and 
are currently being analyzed. Bid Package results will be released in September 08. 
 
The estimated cost per square foot for the remaining TI packages is expected to be at, or 
slightly above, the original allowances but within the total project cost anticipating the 
use of the Tenant Improvement Design Contingency, and possibly the use of savings 
from the construction of the shell and core.  Continued oversight over project tenant 
demands and value engineering is ongoing in order to keep the total project cost within 
the budget. 
 



  

General Observations 
 
The project team continues working together to come up with pro-active solutions for 
complex construction scope, schedule and budget issues as they arise. It is apparent the 
relationship between developer, architect, contractor and owner representative is open 
and fluid.  
 
 



Contract T02739T           King County NJB Oversight Date: 8/16/07

STATUS / ISSUES

Sept. report.

 Issues Open and/or Under Investigation

TCCO 3 week schedule lead has been lost, construction continues on schedule.
Regional Elevator Org's are currently not keeping up with regional  construction demand(s).

agreement with WRC.  Agreement and detail will be in Sept. report.

Budget or Schedule at 
Risk

Some Concern-Topic 
Being Reviewed 

Currently No Issue, 
Follow up shows on 

extended report.

COST SUMMARY

ORIG KC 
APPROVED 

BUDGET
CURRENT BUDGET 

THRU CO#3
FORCAST @ 

COMPLETION COMMITMENTS

DATE            ($ 
based on % 

complete estimate)
REMAINING * 
incomplete

SHELL AND CORE
ARCH. & ENGINEERING $4,472,000 $4,586,336 $4,586,336

CONSTRUCTION 99,798,000 $99,798,000 $99,798,000
MISCELLANEOUS 1,634,000 $1,634,000 $1,634,000

CONTINGENCY 5,103,000 $4,988,664 $4,988,664 Thru CO #3
PROJECT ADMINISTRATION 6,705,000 $6,705,000 $6,705,000

SUB-TOTAL $117,712,000 $117,712,000 $117,712,000 $23,542,400 $94,169,600
TENANT IMPROVEMENTS

TENANT IMPROVEMENT COST $47,423,000 $47,423,000 $47,423,000 $47,423,000
TENANT DESIGN 11,500,000 $11,500,000 $11,500,000 $185,755 11,314,246

SUB-TOTAL $58,923,000 $58,923,000 $58,923,000 $185,755 $58,737,246
SERVER ROOM = CO#1 & #2

CONST./AE/WR $6,922,057 $7,092,735 $7,092,735 Change Pending $6,922,057
CONTINGENCY $346,103 $171,103 $171,103 Interim use S&C $171,103

ESCALATION 389,856 389,856 $389,856 Contingency 389,856
SUB-TOTAL $7,658,016 $7,653,694 $7,653,694 $7,311,913

PROJECT TOTAL $184,293,016 $184,288,694 $184,288,694 $184,288,694

COST SUMMARY
TI Schedule Report 
Detail being revised PLAN START PLAN FINISH

FORCAST@ 
COMPLETION COMMITMENTS FINISH VARIATION % COMPLETE

PLANNING
ENGINEERING

CONSTRUCTION

Structural Permit was not received by 8/2, but construction has continued under verbal

Routine TI team meetings are scheduled to begin in September.

Schedule Status/Issues

NBBJ is tracking and expediting Elevator issues with regionally slow Elevator Org's.
Qwest issue, HMC to meet with them and finalize order…HMC helping.

7/07 Team to be present when top coat on deck is raked, concern it might be too rough & not 
durable.  

CHART PENDING

2.  Harborview appears to be working hard to provide WRC with Tenant Location
and Programming data per contract dealine date for submission of same by 9/3. 
Two tenants have approved and then reversed their programming decision, but
WRC believes that this situation is under control.  This issue will be followed in 

3.  Additional detail can be found in the August Summary Report.

Harborview / Tenant Improvement Issues

WRC reports satisfied  Tenant and Programming issues effecting 9/3  contract deadline.
Only 12,000 SF has no specific tenant identified.  Several are competing for this space.

Will continue to track to be assured that final equipment is acceptable to HMC.
 has continued through creative, daily efforts of Turner and WCR.UMC moved ahead w/ med gas equipment without entire team sign off.  Being resolved.

NJB Building Construction (Issues to track) 1.  All DPD depts have signed off on permit except Seattle Fire.  Construction 
GENERAL OBSERVATIONS

Jones Lang LaSalle
Project Development Services July 2007
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